1 4

Page 1 of

CIC# 99EPA  SUPERFUND VOUCHER FOR TRANSFERS LT T  RdeodntsoF T
Bilied Date: 03-S6p-2013 - BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) )
Customer Order Number:DW96957968 Mission Assignment No: :
NL INDUSTRIES 338551 BZ819 : FaC”lty NL mdUSfﬂeS RA
EPA 659 . A/CH: - DW96957968-01-
: :J. Gorin
D.0. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. . Date:  9/20/2013
27064477 ¥ e
Partial # 29 Fekkxamonoees Thi - 03-Sep-2013 ke A A ke ke A ek ko
Billed Office (Mail To): Billing Office (Send Remittance To):
U S ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE

CINCINNATI OH 45268-7002 -
: MILLINGTON TN 38054-5005

.- Billing-Accounting Classification

- Billed ‘Accounting Classification- . e P
096 NA X 3122.0000 G5 08 2416 868 022968 96231

068 X 8145.0000 2011 00 0000 00000000000 OOOOE)

1

*

*
*
*
*
*
*
*
*
*
*
*
*
*

INHOUSE - OTHER RESOURCES .
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $180.26
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $53.13
1 INHOUSE - LABOR LABOR . $379.50
Subtotal: $614.77
Total Billed Amount: $614.77
Less Partial Amount Paid: $0.00
CORPS CERTIFICATION Payment Due Date: 03-Oct-2013 Pay This Amount: $614.77

“I CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR

THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR

FUNDS AS INDICATED." _
Aot I3 d
DATE I SIGNATU

Aus SDArpa ian

Funds Authorized: $281,000.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $153,958.01 | certify that the above articles were received and accepted or the services performed as stated and
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance

c Pre\: zl::e: imzz:: $158$:jjjj payment requested is approved and should be paid as indicated.
urren lHie m : .
Toal Pl il oo I
rev Flux Billed: . :
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer 694742

DA Form 4445-R
Annrnved hv Treaenns Earlles In ian nf SE 10RN




msfer.2.1.14 145 Page: 116
99EPA Date: 03-SEP-2013
Time: 09:54:55
PROGRESS REPORT
KANSAS CITY DISTRICT
NL INDUSTRIES, NJ
IA Number: DW$6957568
MONTHLY REPORT FOR AUGUST 2013 ‘
Revised Reimbursable Direct Fund Cite IA Totals
(096%3122) (096X3122)
STATEMENT OF CHARGES FOR PERIOD:
Total Funds Authorized: §281,000.00 $0.00 $281,000.00
Less Total Expenditures: {(-) $153,958.01 $0.00 $153,958.01
Less Undelivered Orders: () $72,852.73 50.00 $72,852.73
Less Commitments: (—) $3,553.76 50.00 53,553.76
Funds Available Balance: $50,635.50 50.00 $50, 635.50
BILLING ACTIVITY (096X3122):
Bill Number: 27064477
Funds Expended During Report Period: $614.77
Total Billed to Date: $153,958.01
DIRECT FUND CITE PAYMENTS:
Funds Expended During Report Period: $0.00
Total Expended to Date: $0.00




| DH96957968

27064477

{ling Amount (096X3122) :

Personnel

Fringe Benefits
Travel

BEquipment

Supplies

Procurement
Construction

Other

Total Direct Charges
Total Indirect Charges

e e 0o

k TOTAL

LABOR BREARKQUT FOR MONTH:

ict Fund Cite Comtract Cost(068X8145):

" PROGRESS REPORT

LT

Individual

AMY DARPINIAN
ROBERT M PENDER, JR

Location

KANSAS CITY DISTRICT
KANSAS CITY DISTRICT

TOTAL LABOR:

$614.717
:so:od
" Costs fox Prior Month's Proje;t-coéts
Current Month Summary to Date
$237.18 $9,568.85 $9,806.04
$142.31 $5,262.80 $5,405.11
" $0.00 §351.31 $351.31
50.00 $0.00 $0.00
$0.00 $0.00 $0.00°
$0.00 $127,147.27 $127,147.27
$0.00 $0.00 $0.00
$1.88 $1,880.18 '$1,882.06
$381.38 $144,210.41 $144,591.79
$233.39 $9,132.83 $9,366.22
$614.77 $153,343.24 | $153,958.01
Function Houxs Labor Amount
CHEMIST 3.75 $415.31
HTRW PROJECT MANAGER 1.50 $187.58
5.25 $612.89

Page:
Date: 03
Time: -
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Site: NL Industries, Inc. Superfund Site Phase: RA PRP Oversight
| BillNo: | 27064477429 | IAGNo: | DW-9695796801-0 | P2: 33855 AS BXP | 51 March 2014
Reporting From: To: EPA RPM: USACE PM:
Period: 01-Aug-2013 | 03-Sep-2013 Jonathan Gorin Amy Darpinian
Work Performed
Narrative e Attended as needed meetings via conference call.
Meetin . .
This Pegjd » Asneeded progress meetings; attended via conference call.
Key
Milestones » Provide comments on the PRP’s work plan.
Completed
Projected Work
* LBG will continue to perform contractor oversight on an as needed basis as well as continue to
Narrative support EPA and USACE in contractor data review and analysis.
¢ Field work may commence in October/Fall.
* LBG will prepare invoices detailing monthly work and split sampling efforts.
Meetings e  Weekly progress meetings may restart as needed.
Key
Milestones e Continue oversight of soil/sediment removal in Fall 2013.
Forthcoming
Issues
Technical e None
Schedule *  None
Funding e None

IAG Funding Summary

Total IAG Awarded to LBG IAG Expiration Date

$281,000 $200,000 31 March 2014

See attached files for Financial Reports.

Obligations Plan (FY13): No planned obligations for Fiscal Year FY13 or FY14.

Scope of Work Summary

The scope of work for the NL Industries, Inc. Superfund site is PRP oversight of the remedial activities in the West Stream in
Pedricktown, NJ of lead contaminated sediments. Work to be performed includes field oversight of the PRP contractor RA
activities, confirmatory split sampling of sediments, and review of technical documents generated by the PRP.

Project Development Team

Name Responsibility Phone
Amy Darpinian USACE Project Manager 816-389-3897
Robert Pender, Ir. USACE Program Manager 816-389-3364
Shane McDonald Louis Berger Project Manager 610-280-4032

W W September 16, 2013

Amy Darpinian
Project Manager

NL INDUSTRIES PROGRESS REPORT_08- 2013.00C 1 9/16/2013
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NL Industries Superfund Site Oversight
DW9695796801-0; ; P2: 338551
Funds Availability for In-House (USACE) Tasks

1 FY13 Q1 FY13 Q2 FY13 Q3 FY13 Q4
Bill # 23 24 25 26 27 28 29 30 3 32 33

ltem Oct-12 Nov-12 Dec-12 Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Totals
Travel Expenses 351.31
Other: Reproduction Services -
Departmental Overhead 176.21 113.43 75.48 153.94 232.33 392,76 139.28 210.78 181.72 180.26 |  9,759.28
Administrative Overhead 52.03 33.43 22.25 45,37 68.47 115.76 41.05 62.12 53.56 5313 1,804.37
Labor 37168 238.81 158.90 324.10 489.11 826.86 293.22 443.73 382.56 379.50 | 13,063.19
Other COE (M&S fee) 86.18 6.55 4.36 8.90 13.43 113.31 8.05 33.29 10.50 188 1,832.59
Total KCD This Period: 686 392 261 532 803 1,449 482 750 628 615 | 26,810.74
Cummulative Total: 20,898.56 21,290.78 21,651.77 | 21,551.77 22,084.08 22,887.42 24,336.11 24,817.71 25,567.63 26,195.97 26,810.74
Funding Received (KCD) 81,000.00
Remaining In-House $$ 60,101.44 £9,709.22 59,448.23 | 59,448.23 58,915.92 58,112.58 56,663.89 56,182.29 55,432.37 54,804.03 54,189.26
Funding Awarded (LBG) 200,000.00
Louis Berger Invoice Paid 4,469 - - - - 5,330 - 1,241 -
Total Invoices Paid 120,576 120,576 120,576 | 120,576 120,576 120,576 125,906 125,906 127,147 127,147 127,147
Total Billed this Period 5,155 392 261 - 532 803 6,779 482 1,991 628 615
Cumulative total billed 141,475 141,867 142,128 | 142,128 142,660 143,463 150,242 150,724 152,715 153,343 153,958
Total IAG Remaining 139,525 139,133 138,872 | 138,872 138,340 137,537 130,758 130,276 128,285 127,657 127,042

‘f

Cumulative total billed = Total IAG Rec'd = = = Projected Total
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NL Superfund Site West Stream Remediation Oversight

Monthly Status Report

d e Louis Berger Group, Inc.

September 11, 2013
Month: May - August 2013

Field Activity:

No field activity occurred between May and August 2013.

Office Activity:

Project management and review of a work plan for remedial work on the Army Corp submitted by the

NL Group occurred in the office.

Budget Status:

As of Friday July 27, 2013

Budget* Job To Date | % Complete
WAD 1 35,376.00 24,471.08 69.2%
WAD 2 12,947.00 6,891.86 53.2%
WAD 3 147,606.00 86,043.89 58.3%
WAD 4 17,805.00 2,360.16 13.3%
Fee 14,375.00 8,214.16 57.1%
Total Budget* 228,109.00 127,981.29 56.1%
Authorized Budget 200,000.00 64.0%

* Based on negotiated amount.

$200,000 has been authorized.

Solutions for a Better World
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